
LEWISTON SCHOOL DEPARTMENT
Farwell Elementary School
425 Student Elementary School, K-6

 Other Funding 

STATE/ LOCAL ME High Perf.
LOCAL ONLY TOTAL Schools

A NEW CONSTRUCTION
1 New Construction State/Local 53,125 sf 6,003,125$         6,003,125$        100,000$         

Local 3,295 sf 372,335$       372,335$           
2 Renovations -$                        
3 Built in Equipment 360,187$            22,340$         382,527$           -$                     
4 Technology & Communications Infrastructure 180,094$            11,170$         191,264$           -$                     
5 Site Development 600,000$            37,214$         637,214$           -$                     
6 Demolition Hazard material removal & disposal 300,000$            -$                   300,000$           -$                     

Subtotal 7,443,406$         443,059$       7,886,465$        100,000$         

B ADMINISTRATIVE COST & RESERVE
7 Land 101,500$            33,500$         135,000$           -$                     
8 Temporary School 750,000$            -$                   750,000$           
9 Moveable Equipment 360,188$            22,340$         382,528$           -$                     

10 Technology 180,094$            9,126$           189,220$           -$                     
11 Advertising/Insurance/legal 40,000$              -$                   40,000$             -$                     
12 % for Art 50,000$              -$                   50,000$             -$                     
13 Bid Contingency 5% 372,170$            22,153$         394,323$           -$                     
14 Construction Contingency 5% 372,170$            22,153$         394,323$           -$                     

Subtotal 2,226,122$         109,272$       2,335,394$        -$                     

C FEES AND SERVICES
14 Architect/Engineer 602,972$            30,571$         633,544$           20,000$           
15 A/E Reimbursable 57,168$              -$                   57,168$             -$                     
16 Environmental Permitting 55,000$              -$                   55,000$             -$                     
17 Life Cycle Cost Analysis 5,000$                -$                   5,000$               -$                     
18 Surveys/Soils/Testing 37,664$              2,336$           40,000$             -$                     
19 Site Search 28,000$              -$                   28,000$             
20 BGS Service Fee (0.4%) 29,774$              -$                   29,774$             -$                     
21 Clerk of the Works 100,000$            6,202$           106,202$           -$                     
22 Owners Representative 100,000$            6,202$           106,202$           -$                     
23 Commissioning 32,956$              2,044$           35,000$             -$                     
24 3,000$                -$                   3,000$               -$                     

Subtotal 1,051,534$         47,356$         1,098,890$        20,000$           

D PROJECT TOTALS 10,721,062$       599,687$       11,320,749$      120,000$         

E TOTAL PROJECT COST

Capital Asset Management

 Major Capital Improvement Program 

(Including All Available Project Funds) 11,440,749$       

Semple & Drane Architects
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